bright

Seller's Hub, Inc.
Business Management System

Project Status Update

Prepared by:
Ace Lobos
0917.307.9001
acelobos9@gmail.com

Agenda

- **Project Brief**

- **Features & Scope**

- **Development Status**

- **Demo**

- **Q&A + Next Steps**

Project Brief
OVERVIEW & SUMMARY

The Summary

Project Goal

To develop a Business Management Software for Seller's Hub that can do the following:

- Create and manage the products database
- Update and manage the stocks including returns and wastage
- Create sales orders or sales invoice as a reference for stock release
- View daily reports:
    1. Sales Report
    2. Profit Report
    3. Stocks Report
    4. Shipped Orders
- Create purchase orders and audit of incoming inventory
- Product barcode generation and printing
- Post announcements

Deliverables

1. System Design & Wireframe

2. Business Management Software

3. User Acceptance Testing Report

4. 12 Months Server Hosting & Management

5. 12 Months On-Demand Remote Tech Support

6. Domain Name

7. Ten Email Addresses & Accounts

Timeline

50 Working Days/ 10 Work Weeks

Start Date: May 17
Est. End Date: July 23
Year: 2021

Budget Scope

Includes:
- System Development
- 1-year cloud server hosting
- 1-year support & maintenance

MVP Features
Agreed Phase 1 Features

Sales Module	Products	Inventory & Stocks	Purchase Order	Shipment	Accounts
✓ Creating Sales Invoice	✓ Manage Product Database	✓ Stock Management	✓ Create Purchase Order	✓ Shipped Orders	Balance Sheet
✓ Sales Report	✓ Barcode Enabled/Integrated	✓ Item Returns	✓ Receive PO/Audit	✓ Shipments for COD	Vouchers
✓ Profit Report	✓ Supplier Price & Sales Price	✓ Wastage	✓ No Stock Items	JNT API Integration	General Ledger
✓ Top Products	✓ Supplier Sub-module	✓ Stocks Cash Value	✓ Purchase Reports		Bank Accounts
✓ Top Agents/Customers	✓ Barcode Generator/Printer	Returned to Supplier	Supplier Billing		
Commissions		Stocks Ledger			

Added Features
Status of Requested Additional Features

✅ Announcement Post Read/Unread Status

✅ Proof Photo Attachment

✅ Return To Sender Status

✅ Sales Report by Department

✅ Sales Report by Team*

✅ RTS Report

✅ Shipment Report (Remittance & Cost)

Target Completion:
July 31, 2021

Development Status

Progress of the Development

MVP Features Status

111%

20/18 of Features Completed

+

Additional Features Status

100%

7/7 of Features Completed

›

Overall Development Progress

27 Features

Completed for Sign-Off

Demo
Presentation

Sales Module	Products	Inventory & Stocks	Purchase Order	Shipment	Accounts
Creating Sales Invoice	Manage Product Database	Stock Management	Create Purchase Order	Shipped Orders	Balance Sheet
Sales Report	Barcode Enabled/Integrated	Item Returns	Receive PO/Audit	Shipments for COD	Vouchers
Profit Report	Supplier Price & Sales Price	Wastage	No Stock Items	JNT API Integration	General Ledger
Top Products	Supplier Sub-module	Stocks Cash Value	Purchase Reports		Bank Accounts
Top Agents/Customers	Barcode Generator/Printer	Returned to Supplier	Supplier Billing		
Commissions		Stocks Ledger			

Added Features

Status of Requested Additional Features

Announcement Post Read/Unread Status

Proof Photo Attachment

Return To Sender Status

Sales Report by Department

Sales Report by Team*

RTS Report

Shipment Report (Remittance & Cost)

Target Completion:
July 31, 2021

DEMO

sellershubph.com